
Funding Amount: 3,774,796$          Current Balance: 153,931$         

Quarter Ending
Dollars Spent by 

Quarter
June 30, 2012 42,790$                

42,790$                
-$                     
-$                     

March 31, 2012 -$                     
-$                     
-$                     
-$                     

December 31, 2011 13,002$                
-$                     

13,002$                
-$                     

September 30, 2011 302$                     
-$                     
302$                     
-$                     

June 30, 2011 36,362$                
11,439$                
24,923$                

-$                     
March 31, 2011 699,029$              

696,860$              
2,169$                  

-$                     
December 31, 2010 1,151,523$           

984,529$              
124,847$              

42,147$                
September 30, 2010 1,632,668$           

748,841$              
625,974$              
257,853$              

June 30, 2010 45,189$                
45,189$                

-$                     
-$                     

March 31, 2010 -$                     
-$                     
-$                     
-$                     

December 31, 2009 -$                     
-$                     
-$                     
-$                     

September 30, 2009 -$                     
-$                     
-$                     
-$                     

June 30, 2009 -$                     
Road Overlay and 

Maintenance 2,674,796$                                          
Access Ramp and 

Sidewalk Maintenance 800,000$                                             
Pedestrian Countdown 

Timers and Battery Back-
up Upgrades 300,000$                                             

Project Design
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance
Pedestrian Countdown Timers and Battery Back-up Upgrades

Funding Award Announcement

Access Ramp and Sidewalk Maintenance

Projects Awarded and Construction Began
Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance
Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design Complete, Projects Out for Bid
Road Overlay and Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades
Acceptance of funds and budget adjustment 

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Pedestrian Countdown Timers and Battery Back-up Upgrades

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Highway Infrastructure - Quarterly Update

Project Update

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Road Overlay and Maintenance
Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades


	June 2012

